STATE OF CALIFORNIA--BUSINESS, TRANSPORTATION AND HOUSING AGENCY EDMUND G. BROWN Jr., Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES

Office of Structural Materials

Quality Assurance and Source Inspection

Contract #: 04-0120F4
Bay Area Branch -

690 Walnut Ave.St. 150 Cty: SF/ALA Rte: 80 PM: 13.2/13.9

Vallejo, CA 94592-1133 File# 99.28
(707) 649-5453 ' '

(707) 649-5493

WELDING INSPECTION REPORT

Resident Engineer:Siegenthaler, Peter Report No:  WIR-024291
Address: 333 Burma Road Date Ingpected: 03-Jun-2011
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 700

Prime Contractor: American Bridge/Fluor Enterprises, a vV OSM Departure Time: 1900

Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island L ocation: Shanghai

CWI Name: CWI Present: 1 Yesl¥l No

Inspected CWI report: (] Yes [ No ¥ N/A Rod Oven in Use: L] Yes[J No ¥ N/A

Electrode to specification: [] Yes [ No ¥ N/A Weld Procedures Followed: [ Yes[] No ¥ N/A

Qualified Welders: (] Yes [ No ¥ N/A Verified Joint Fit-up: L] Yes[J No ¥ N/A

Approved Drawings: Yes [ No [ N/A Approved WPS:; [] Yes[] No ¥ N/A
Delayed / Cancelled: L] Yeslvl No [J N/A

Bridge No: 34-0006 Component: OBG

Summary of Items Observed:

On this date Caltrans OSM Quality Assurance (QA) Inspector R. Hernandez was present during the time noted
above and conducted observations relative to the work being performed.

The QA Inspector randomly observed the following work in progress:

Trial Assembly Segments 13AE to 13CE

This QA inspector observed the ZPMC personnel installing connection plates at deck panel to deck panel U-ribs at
PP123 to PP124.5. No high strength boltsinstalled, only alignment pins and erection bolts. Also observed
installation of bottom panels to panels stiffeners at PP121 to PP121.5. Side plate connection plates and
longitudinal diaphragmsinstalled at PP123 to PP123.5.

Trial Assembly 13AE~13CE, 14AE~14BE, 13AW~13CW, & 14AW~14BW

This QA inspector observed ZPMC personnel drilling into top deck panels at north and south sides of westbound
and eastbound segments to accommaodate future barrier railing bolting base plates. 14W @ PP117 to PP120 at west
side, 13E through 14E @ PP117 to PP120 at west side, 13E through 14E @ PP117 to PP120 at east side.

Trial Assembly 13AW to CB18W

This inspector observed ZPM C personnel performing match drilling at bottom west side of CB18.
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WELDING INSPECTION REPORT
( Continued Page 2 of 2 )

Trial Assembly 13CW

This QA inspector performed MT of approximately 15% of the area previously tested and accepted by ZPMC
Quality Control personnel. This QA Inspector generated an MT report for this date. All components were as listed
on NWIT natification no. 09348. The member(s) is/are identified as OBG Deck Plate components identified below
with the following identifying weld no.(s):

1. DP3152-001-026, 027, 051, 052, 078, 079, 104, 105, 130, 131.
2. DP3153-001-024~075, 077, 079, 081, 083~122.
3. DP3154-001-024, 025, 027~030, 035, 036, 038, 039, 040, 041, 046, 047, 050, 051, 052.

Unless otherwise noted above al items observed on this day appeared to bein general compliance with the
applicable contract documents

rial Assemb y ZPMC personnel performing

13CE - . o ection

orlongitudinal diaphragm

i

20110603 0831

Summary of Conversations:
Pertinent conversations are included in the body of the report.

Comments

Thisreport isfor the purpose of determining conformance with the contract documents and is not for the purpose
of making repair or fit for purpose recommendations. Should you require recommendations concerning repairs or
remedial efforts please contact Eric Tsang 1500-0042-02372, who represents the Office of Structural Materials for
your project.

I nspected By: Hernandez,Rene Quality Assurance I nspector

Reviewed By: Hall,Steven QA Reviewer
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